


Cracker Suite Solutions

Advanced Project Controls Software



What is Cracker?

Cracker is a project controls suite. For the person or people managing the project, the software provides a clear overview of the project and its health. Are all the tasks on track to be completed on time? If one task is late, how does that affect the projected deadlines of other tasks?

EyeDeal Tech has anticipated all these scenarios and combined all these features in three amazing software programs, allowing you to crack on with your work.

The Project Cracker Suite offers three powerful tools: Schedule Cracker, Claim Cracker and Delay Cracker. These software programs are designed to share 70+ years of combined experience in problem-solving with clients.

Revolutionising the way we work

Software technology is a key component of a successful business, but can your current technology keep up with your future goals?

At ISC, we believe that the right technology can help your business make full use of resources, enabling your team to perform at its functional and strategic best.

That's why we partnered with a leader in the high-tech analytics field to offer our clients the best possible outcome, without the hassle of execution-related hurdles.

We are a proud strategic partner for EyeDeal Tech, and we look forward to achieving many successes together.





More about EyeDeal Tech

EyeDeal Tech Software is a leading technology solutions provider based in Irvine, California. Established in 2004, EyeDeal offers innovative project control software and technology solutions that meet the needs of modern businesses, enabling them to function at the highest possible levels of efficiency. EyeDeal's cloud-backed project management analytical products enable world-class collaboration for team members working on the same projects or across different projects, with special tools for schedule management.

The EyeDeal Tech team is comprised of industry experts who aspire to bring the best technology to the construction world, with an unparalleled commitment to accountability, innovation and excellence.

When technology comes in handy

EyeDeal's approach is to combine technology, high-calibre field experience and deep subject matter expertise to deliver world-class project management and controls support. Complex projects include highly dependent tasks that must be executed in proper synchronisation to avoid critical path delays.

Cracker Suite Solutions

Schedule Cracker


Claim Cracker

Delay Cracker

Advanced Comprehensive Scheduling Analysis

Streamlined Report Automation

Automated Comprehensive Delay Analysis



- Automated Schedule **Review Report**
- Automated TIA Analysis

- Powerful Dashboard
- Powerful Dashboard
- Automated Windows Analysis

- ► Earned Value Management & S-Curve
- Automated As-Planned vs As-Built Analysis

- ► Milestone Trend Analysis (MTA)
- Schedule Health Score
- Automated Collapsed As-Built Analysis

Metrics Trend Analysis

Automatically identify delays

Resources Deficit and Overage

Auto-Generated Delay Response Reports

Schedule Health Score

▶ Reliable Robust one-of-a-kind Software

- Schedule Rectification
- Schedule Unwind



Industry:



- Construction,
- Oil & Gas
- Construction Management,
- Large Construction Firms
- Bonding Agencies

Public Entities

(mostly government),

- Real Estate Developers,
- Engineering
- Public Works



Industry:

- Construction
- Public Entities
- ► Real Estate Developers
- Bonding, Oil & Gas
- Bonding Agencies
- Engineering
- Public Works



TARGET AUDIENCE



Roles:

- Engineering Firms,
- Construction Management,
- Project Controls
- Scheduling Consultants,
- Scheduling & Claims Consultants



Roles:

- Project Management
- SB Scheduling Consultants
- Contract Administrators
- Construction Procurement
- Claims Scheduling



Roles:

- Engineering Firms,
- Construction Managers,
- Project Controls
- Scheduling Consultants,
- ▶ Construction Firms Project Management
- Contract Administrator
- Construction Procurement
- Claims Scheduling
- Scheduling & Claims Consultants



Highlighted Delay Cracker Features

Delay Cracker is a unique Delay Claim Management software. It simplifies an extremely important aspect of schedule analysis, namely delay analysis.

Stay on top of adverse events and keep more money in your pocket. It only takes one mistake to see your profit margin evaporate.

Detection System



Includes a detection system that can spot most potential delays before they impact the project.

This maximises the potential to avoid impending delays and mitigate ongoing ones

Document Delays



Includes a mechanism for planners to document delays as they unfold, to secure entitlement to delay claims



Powerful Dashboard

01 Dete

Determines the delay events as they arise

02

Advises on the merits of the delay claim

03

Keeps a proper track of the delay events

04

Gives a clear indication of the culpability of the delays

05

Reduces the time and effort to compile the interim or final claim submissions

06

Helps in the preparation of well-organised claim documents

07

Transfers actual dates from one P6 program to another (Rectification)

08

Progresses a P6 file to any date prior to the latest progress date (Unwind)

09;

Performs a Windows analysis accounting for every day lost and recovered

10

Performs a Time Impact Analysis guided by an easy step by step wizard

(11)

Performs an As Planned vs As Built Analysis

12

Generates automated Delay Analysis and Response Reports in MS Word and PDF formats


(13)

Does not require Oracle P6 to perform the analysis

(14)

Integrates with Schedule Cracker and Claim Cracker to perform a full, deep analysis of schedule baseline and updates Claim Cracker offers comprehensive project via a cloud-powered intelligence engine. This allows you to stay ahead of risks, control schedule compliance and manage the budget of your projects with tools that not only provide a complete picture of projects and analyse potential setbacks, but also provide real and effective solutions.

Automated Schedule Review Report



Powerful Dashboard



Graphic, at-a-glance dashboard to help you assess progress



Easily identify metrics that are driving poor schedule quality



Red, yellow and green indicators allow for management by exception



Health and Schedule Integrity scores based on best practices and years of experience



Trend Analysis for specific value metrics across all the project schedule baselines and updates

Schedule Health Score

Project Quality Reports (30 key indicators of the quality of your project's schedule integrity and project performance)

Schedule Integrity Score for benchmarking

Schedule Performance Score for productivity and performance evaluation





Highlighted Schedule Cracker Features

Schedule Cracker offers a wide range of unique features that allow CPM professionals to navigate between projects, delegate tasks while keeping an eye on quality reports and schedule performance.

This tool takes your project analysis and schedule optimisation to the next level.

Advanced Schedule Analysis

01	Quickly identifying schedule issues and working to a reliable plan
02	Tracking schedule quality over time
03	Identifying specific causes behind poor schedule quality
04	Improving the project schedule to make it more rational, reasonable and realistic
05	Making informed decisions based on data
06	Easy navigation between various projects

Powerful Dashboard



Drill into metrics from the project dashboard



Get graphics at a glance: a smart dashboard that helps you assess progress



Easily identify metrics that are driving poor schedule quality



Red, yellow and green indicators allow for management by exception



View Health and Schedule Integrity scores, based on best practices and extensive years of experience

Earned Value Management & S-Curve

- The simplest and clearest tool to assess how a project is progressing
- Easily create S-Curves without having to export to Excel
- Full reporting on the Earned Value Analysis, including Earned Schedule

Milestone Trend Analysis (MTA)



Measure project performance by tracking the proposed and actual completion dates of key milestones, thanks to the Milestone Trend Analysis (MTA)

Metrics Trend Analysis

Schedule Cracker also has over 300 analytical metrics, allowing it to perform a trend analysis for all value metrics across all the project schedule baselines and updates.



It then creates forecast lines based on the current progress rate.

Resources Deficit and Overage

The Resources Deficit and Overage feature provides an analysis of resources by associated activities and drills down from a Resource-Loaded Schedule to granular resource deficit and overage data in just a few clicks.

This allows you to uncover and address resource problems before they cause project delays.

Schedule Health Score

Project Quality Reports Schedule Integrity
Score for
benchmarking

Schedule Performance Score

Reliable Robust one-of-a-kind Software



Easy to use interface



Solid back-end database for the integrity of data



Cloud-powered intelligence engine



All Schedule Submittals and analytics are stored in the Application



Schedules are uploaded once and analyses are always there

Cracker Suite Solutions

The Cracker Suite is simple enough for anyone to use, yet powerful enough for managers and leaders to make data-driven decisions and for businesses to manage projects of all levels of complexity.

